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Department of Energy 007362

Richland Operations Office
P.0O. Box 550
Richland, Washington 99352

DEC 19 W%

Mr. Steve M. Alexander
Perimeter Areas Section Manager
Nuclear Waste Program

State of Washington

Department of Ecology

1315 West Fourth Avenue
Kennewick, Washington 99336-6018

Mr. Douglas R. Sherwocod

Hanford Project Manager

U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Messrs. Alexander and Sherwood:

N-SPRINGS EXPEDITED RESPONSE ACTION; FULFILLMENT OF HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-16-12B-72

This Tetter is to document that Milestone M-16-12B-T2, defined in Tri-Party
Agreement Change Request Number M-15-94-04, has been met. This milestone
established for the N-Springs Barrier Wall required the U.S. Department of
Energy to "begin site preparation, e.g., preparation of the shoreline road,"
by December 31, 1994. Site work preparation began on November 23, 1994, for
the barrier wall shoreline road. The initial work consisted of regrading the
existing earthen berm along the southwestern end of the barrier wall
alignment. Additional site preparation work will include minor regrading

along the shoreline road, piacing clean fill along the road as a work pad, and
setup of the subcontractor staging area.

If you have any questions, please cail Mr. Paul M. Pak on 376-4798.

Sincerely,

Yy,

Zfﬁx&ulie K. Erickson, Director
RSO:DEO River Sites Restoration Division

cc: M. J. Lauterbach, BHI
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